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Mr. Martin Hcstmark 
U. S. Environmental Protection Agency, Region VI11 
ATTN: Rocky Flats Pmject Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

We are asking for clarification on the approach for the Baseline Risk Assessment for the 
Operable Unit 2 (903 Pad, Mound, and East Trenches) RCRA Facility Investigation 
/Remedial Investigation (RFI/RI) Rcpoiz. Although four risk assessments have agreed to 
be done for the Operable Unit 1 (88 1 Hillside) RFVRI Report, we feel that this is 
inappropriate for the OU2 RFIlRI Report. The proposed December 16, 1993 submittal 
date for the Draft Report was based upon one, OU-wide, risk assessment with a few 
additional anomalies. This is according to our interpretation of the InterAgency 
Agreement requirement. To pcrform the four separate risk assessments for OU2 would 
increase the time required by approximately nine months and triple the cost- 

We request a meeting with your staff to discuss and resolve how to perform the risk 
assessment for the OU2 RFI/RI Report. Because our December 16, 1993 schedule is 
being impacted while we wait to resolve the approach. we will request schedule relief 
until we resolve how we will hc doing the OU2 risk assessment. 

If you have any questions. plcase contact Scott Grace of m y  staff at (303) 966-7199. 

Since re I y , 

/’ James K. Har tmd 
Assistant Manager 

and Envir.onmenta1 Restoration 
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cc: 
A. Rampertaap, EM-453 
W. Busby, EG&G 
A. Primrose, EG&G 
G. Kleeman, EPA 
B. Lavelle, EPA 
J. Schieffelin, CDH 


